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BEFORE THE PUBLIC UTILITIES COMMISSION

OF THE STATE OF HAWAII
In the Petition of }  DOCKET NO.
PSP 111, LLC, INVESTRICITY LTD, and WEST ;
WIND WORKS LLC, )
for a declaratory order requiring further ;

consideration of the Gahu Renewal Energy Park )
in response to Invitation for Low Cost Renewable )
Energy Projects on Oahu Through Request for
Waiver from Competitive Bidding.

)
)
)
)

PSP III, LLC, INVESTRICITY LTD. and WEST WIND WORKS LLC’S
PETITION FOR DECLARATORY ORDER

TO THE HONORABLE PUBLIC UTILITIES COMMISSION
OF THE STATE OF HAWAILI:

PSP III, LLC, INVESTRICITY LTD, and WEST WIND WORKS LLC, (collectively,
“Petitioners”) respectfully request that the Public Utilities Commission of the State of Hawaii
(the “Commission”) issue a declaratory order that Hawaiian Electric Company’s (“HECO™)}
exclusion of Petitioners’ proposal for the Oahu Renewable Energy Park which was submitted to
HECO in response to HECO’s 2013 Invitation for Low Cost Renewable Energy Projects on
Oahu Through Request for Waiver from Competitive Bidding for projects of more than $
megawatts of renewable energy for Oahu, was erroneous and improper, and requiring that HECO
consider in good faith the submission of a request to the Commission for a waiver of the Oahu

Renewable Energy Park from the Framework for Competitive Bidding dated December 8, 2006
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(“CB Framework”) in Decision and Order No. 23121, filed on December 11, 2006, in Docket

No. 03-0372.!

This Petition is filed pursuant to: (1) the Rules of Practice and Procedure before the State
of Hawaii Public Utilities Commission, Title 6, Chapter 61, of the Hawaii Administrative Rules
(“HAR™), Subchapters 2, 6, 11 and 16,2 and (2) Hawaii Revised Statutes (“HRS™) § 91-8.°

II.

Petitioner PSP 111, LLC (“PSP III""), whose office is located at c/o McCorriston Miller
Mukai MacKinnon LLP, Five Waterfront Plaza, 4th Floor, 500 Ala Moana Boulevard,
Honolulu, Hawaii 96813, is a domestic limited liability company duly organized under the laws
of Hawaii, and is engaged in renewable energy project development in the State of Hawaii

Petitioner INVESTRICITY, LTD. (“Investricity”), whose office is located at Upper
Minety, Malmesbury, Wiltshire, England, is a company organized under the laws of England and
Wales, and is engaged in renewable energy project development in the State of Hawaii.

Petitioner WEST WIND WORKS, LLC (“West Wind™), whose office is located at 67-

287 Kahaone Loop, Waialua, Hawaii 96791, is a domestic limited liability company duly

! Petitioners have redacted information in Exhibits “1” — “12” attached hereto that they deem to be
proprietary and/or confidential. Petitioners intend to resubmit clean copies of Exhibits *1” — “12” under seal once
an appropriate protective order in in place.

2 HAR § 6-61-159 provides: “[o]n the petition of an interested person, the commission may issue a
declaratory order as to the applicability of any statute or any rule or order of the commission.”

HAR § 6-61-160 provides that “[t]he [CJommission may, on its own motion or upon request and
without notice or hearing, issue a declaratory order to terminate a controversy or to remove uncertainty.”

3 HRS §91-8 states:

Any interested person may petition an agency for a declaratory order as to the
applicability of any statutory provision or of any rule or order of the agency. Each
agency shall adopt rules prescribing the form of the petitions and the procedure for their
submission, consideration, and prompt disposition. Orders disposing of petitions in such
cases shall have the same status as other agency orders,

3
3164232




organized under the laws of the State of Hawaii, and is engaged in renewable energy project

development in the State of Hawaii.

I11.
Correspondence and communications regarding the Petition should be addressed to:
PSP 111, LLC, Investricity Ltd, and West Wind Works LLC
¢/o McCorriston Miller Mukai MacKinnon LL.P
William C. McCorriston, Esq.
Five Waterfront Plaza, 4th Floor
500 Ala Moana Boulevard
Honolulu, Hawaii 96813
Telephone No. 808-529-7300
V.
Petitioners’ interest in the subject matter of this Petition and the reasons for submission of
this Petition are as follows:
1. On February 22, 2013, HECO issued its Invitation for Low Cost Renewable
Energy Projects on Oahu Through Request for Waiver from Competitive Bidding, as amended

on April 30, 2013 (*2013 Invitation for Waivered Projects”). HECO’s 2013 Invitation for

Waivered Projects sought proposed projects on the island of Oahu and with a nameplate capacity
greater than five megawatts from a new renewable source that qualifies under the 2020 Hawaii
Renewable Portfolio Standards (RPS). See generally Decision and Order 31913, filed on
February 14, 2013, in Docket No. 2013-0156.

2. The projects solicited under the 2013 Invitation for Waivered Projects would
provide power under a Power Purchase Agreement (“PPA”} with HECO with a term of 20 to 25
years.

3. The 2013 Invitation for Waivered Projects provided that applicants must provide

proof of site control for the 20- to 25-year duration of a PPA.
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4. The 2013 Invitation for Waivered Projects provided that proposals were due on
March 22, 2013,

5. On March 22, 2013, PSP LLC, of which Petitioner Investricity was the managing
member, submitted a proposal including a 29.5 MW renewal energy project (the “Qahu

Renewable Energy Park™) to be located at former Ewa Feed Lot in Kapolei, Oahu, Hawaii

(“Project Site™). See Exhibit 1.

6. The Project Site is owned by the State of Hawai‘i (“State™).

7. Petitioner West Wind and the State, acting through the Department of Land and
Natural Resources, entered into a Development Agreement effective as of November 24, 2010

(“Development Agreement”), pursuant to which the State agreed to issue a lease with a term not

to exceed 65 years to Petitioner West Wind for the Project Site upon the satisfaction of certain
conditions, for the development of the Oahu Renewal Energy Park.

8. Petitioner West Wind and PSP LLC had entered into a binding agreement, which
was memorialized by an agreement dated March 13, 2013, for the development of the Oahu
Renewable Energy Park, a copy of which was provided to HECO as part of “Appendix G” to
PSP LLC’s proposal to HECO. See Exhibit 2.

9. The binding agreement between Petitioner West Wind and PSP LLC was based
upon the decision by the State of Hawaii Board of Land and Natural Resources (“BLNR”), at its
meeting on March 8, 2013, to allow a subdivision of or assignment of at least sufficient area
(93.11 acres) as required for the construction of a 29.5 MWp PV park. See Exhibit 12 (minutes
of BLNR meeting on March 8, 2013). The subsequent publication of the BLNR’s minutes of its
March 8, 2013, meeting confirmed the basis of the agreement between Petitioner West Wind and

PSP LLC.
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10.  On March 27, 2013, HECO notified PSP LLC by electronic mail message that
PSP LLC’s proposal had been rejected, on grounds that its target Levelized Cost of Electricity
(LCOE) was outside the target identified by HECO. See Exhibit 3.

11, HECO subsequently offered a Refresh Opportunity on June 17, 2013. See Exhibit
4; see generally Decision and Order No. 32241, filed on August 4, 2014, in Docket No. 2013-
0381.

12. PSP I LLC, of which Petitioner Investricity was the managing member,
submitted an application for the Oahu Renewable Energy Park under HECO’s Refresh
Opportunity on June 30, 2013, and following a request for clarification of assignment of rights
HECO on July 8, 2013, PSP II LLC, submitted a proposal for the Oahu Renewable Energy park,
for a 29.5 MWp solar park for in excess of 45 GWh per annum of electricity produced by the

project for a price of $150 / MWh. See Exhibits 5, 6, 7, 8 and 9.

13. HECO accepted the pricing refresh application from PSP II, but after initial
consideration on August 8, 2013, HECO advised Mr. Lynch of Petitioner Investricity that HECO
had disqualified PSP II LLC’s application for the Oahu Renewable Energy Park to participate in
the Refresh Opportunity based on its reason that PSP II LLC purportedly did not have site
control. See Exhibit 10.

14.  Thereafter representatives of PSP II LLC, Petitioner Investricity and Petitioner
West Wind met with HECO at HECO’s offices, regarding HECO’s disqualification of the Qahu
Renewable Energy Park from the Refresh Opportunity on October 17, 2013, explaining in detail
that in their view that PSP II had had full site control at the time of the pricing refresh and was
intent on transferring that site control directly to PSP II LLC (later renamed PSP III LLC for

clarification of member roles).
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15. By electronic-mail message dated November 5, 2013, HECO advised Petitioner
Investricity and Petitioner West Wind that HECO was reaffirming its disqualification of the
Oahu Renewable Energy Park from the opportunity to participate in the Refresh Opportunity on
the grounds that:

1. All projects in the refresh proposal had to maintain the original size and scope
proposed and could not increase, reduce, or change the size or nature of the
project. The revised proposal received by your group was reduced in size and
scope.

2. The project did not have site control. See attached meeting minutes. Projects
proposed in the refresh waiver should not be used to justify site control. The
project should have had site control from the onset of the proposal.

3. The entity that held the lease for the site was not listed as a partner in your
organization.

See Exhibit 11 and Exhibit 12 (minutes referred to in paragraph 2 of Exhibit 11).

16,  HECO’s disqualification of the proposal for the Oahu Renewable Energy Park
based on the proffered reason that site control was lacking, and in particular the fact that HECO
specifically referenced the Board of Land Natural Resources minutes at which the assignment
and modification of the Development Agreement was approved, were a mistake in fact, and
clearly erroneous. See Exhibit 12.

17. The Board of Land and Natural Resources has approved the assignment of the
Development Agreement by Petitioner West Wind to Petitioner PSP 111, and has agreed to
certain amendments thereto, including the cure of outstanding liabilities under the Development
Agreement by Petitioner PSP II1. This Development Agreement is now in force, and is a direct

assignment of the Development Agreement between the State and Petitioner West Wind for the

Project Site.
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18.  After subsequent discussion between HECO and Petitioner West Wind and
Petitioner PSP 11, at HECO’s office on May 16, 2014, HECO and Petitioner PSP Iil, exchanged
their respective thoughts on the site control issue, and subsequently in a telephone conversation,
between Petitioner PSP 11l and HECO on June 12, 2014, HECO suggested that the Power
Supply Improvement Program report by HECO, to be issued in August 2014, would be a good
point of departure for further discussions on the Oahu Renewable Energy Park at Ewa, as the
Project Site’s attractiveness for grid connection might be an important consideration.

19. A final set of discussions between Petitioner PSP 111 and HECO occurred on
October 23, 2014, and December 9, 2014, during which the potential for the Project Site was
further discussed as either a pure “as-available PV park” or as a factlity with potentially some
energy storage added as an additional element.

20. During these final discussions, Petitioner PSP Il and HECO discussed the fact
that conformity to HECO's Power Supply Improvement Plan (“PSIP”) submitted on August 26,
2014, in Docket No. 2011-0206, requires that HECO have photovoltaic parks ready to dispatch
power by the end of 2016. Petitioner PSP III also expressed the view that it still felt that the
decision to eliminate the site from the waiver program was incorrect. HECO and Petitioner PSP
II agreed that a request to the Commission to rule on propriety of the initial disqualification
from the 2013 Invitation for Waivered Projects based upon an alleged lack of site control was
consistent with the process for obtaining a waiver from the CB Framework.

21, If, upon consideration of this Petition, the Commission is willing to consider the
Project Site, and reverse the exclusion from the 2013 Invitation for Waivered Projects, the Oahu
Renewable Energy Park, now with up to 40 MWp (or 65GWh) per year of capacity, could be

commissioned by the end of 2016.
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22. The addition of such solar power generating capacity from the Oahu Regional
Energy Park would help implement HECO's PSIP, which calls for the addition “large amounts of
new utility-scale solar.” See PSIP at ES-5, Figure ES4.

23. The added solar energy generating capacity is especially helpful in meeting the
PSIP’s proposed energy mix given the Commission’s Decision and Order No. 32437, in Docket
No. 2013-0360, which denied HECO’s request for a waiver from the CB Framework for the
proposed 15 Megawatt Kahe Utility-Scale Photovoltaic Generating System, and the cancellation
of the Hunt and Gen-X solar power projects that were among those approved for waivers from
the CB Framework in Decision and Order 31913, filed on February 14, 2013, in Docket No.
2013-0156, and Decision and Order No. 32241, filed on August 4, 2014, in Docket No. 2013-
0381.

V.

WHEREFORE, Petitioners request that the Commission issue a declaratory order?
stating, in the public interest, that:

1. the 2013 Invitation for Waivered Projects remains open to allow further
consideration of the Oahu Renewable Energy Park in accordance with the
CB Framework;

2. HECO must further consider the Oahu Renewable Energy Park for the

2013 Invitation for Waivered Projects in good faith; and

4 Pursuant to HAR § 6-61-160, “[t]he [Clommission may, on its own motion or upon request and
without notice or hearing, issue a declaratory order to terminate a controversy or to remove uncertainty.”

Pursuant to HRS § 269-6, the Commission has general supervision over all public utilities and can
exercise all powers imposed on it or conferred on it by HRS Chapter 269, including the power to adopt rules and
institute proceedings to enforce any rule or order (HRS § 269-15).

9
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3. HECO, together with Petitioners, must meet with the Commission to
report on the status of the foregoing once per calendar month following
the Commission’s order.

Petitioners also request such other and further relief as may be just and equitable in the
premises.

DATED: Honolulu, Hawaii, December 22, 2014.

=

WILLIAM C. McCORRISTON
JESSE J. T. SMITH

Attorneys for PSP III, LLC, INVESTRICITY,
LTD., and WEST WIND WORKS, LLC
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o Expansion by 9aditional 2580Wp:

o PSP has Isentified a 93 acre propesty on the Sate of Hasgid's 110.11 aom kot identifid by TMK 9-1.031:001 and
oeand 51 319 Ol Sroct, Eve, Mo 96706, 1 has subsaquantly signad a Letter of Intent with West Wind Works
(AWO) 1 assit with e exparsion of its solar PY porttolo on that prapery specifically boword the HECO Woiver
gromss, This ca can scoommodate 3 solar PV project with a potentia capasty of aprox, 28WMWp. Thisis m
extremely dosirable sita fom 3 largs grictied soly projact Sin porspoctive. Amang the mane frorabks enieria:

e The tand is designated o5 industrial use ond thus the pomifing process il be retatvely shorter

o Thereis exising 45KV Eng within fess thon o quaner milo trom te projodt s

«  Theland is fairy Lt maving H idoad to maximizs poject iz

»  Thorstoof total usable acreage o avalable 2oreays is very high making this sito cptimal for a large proeat

o West Wiand Works (WWW), dlong weh ifs Oubw Renewsk Encrgy Pork LLC end IEP.ORP LLC, rectived an aasrd to

develop quitified renewcbls entigy Systems on the shove s2o. Thoy subsequently feeeived approval from £1e DLHR

ad its board, ko reduce Us leasablo area by subdiviiing the TIAK into 2 pemen’s; 17-acres ond S3-acres. VW 8 IEP-

ORP must subms3 ther subdivision applicatan on or betoro January 231, 2014, Prior to that dde, WWAY will osit PSP

with an introduction o $ie DLNR 40 that PSP ey exphe i sio, wih the DLNR, e3 a1 eapangion oplion.
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Bb Prowide location of kngem subetafion and trancmission and distribulion ks aear the pevest Incation.
" APPENDIX-C (C 1 through C.5) Iyt the locntion of krawn sebstations and TAD Gnes nex te prajed bGSonsg

6.c lderitly provising offered by the propaser for providing iquidated damanes ond payment for reptatement power in the cvent of
fatumo-o-parform by the prosaser lor propasals condaining frm poiver deliveries.
This clzxiso Goes nol apply because ouf proposatis for As-Avaitable power.

6.¢ Provids aroject scheduls with key milesiones (indude permiting, kand ke, major equipment purchase. efc).

Piaase see detaled pject plans n APPENDIX-H

o Mﬁ ‘ﬁmdﬁ‘ ion and maintanance (O3M) plan.

| i 1 ane

7.a Provide propozad permanend inaneng approach (e, recoursa dabl, non tecourse debt, common equily, prafesred equily, ¢ic.) and
e extent to ehich fnancing val be provided by affifcted persons or enciies.

7b Provido proposed financing approach and schedulo for project development, majos equipment purchase, and consiruction phases, if
difterent fhan the permanent financing 2nd the extent to vhich financing wil be proviced by affiiated persons of entites.
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5.5z Control, Permits, and Anprovals

§o Mmammwmmm&mmﬁmwmymmivrﬂ:amka(ea. purchase tiyeements, leases,
eastments, dghis-obway. o)
Sito oprérh dacurmerdation for the proposod s205 heve bean pigvided in APPENDIX-G

5 List b maor permits required, inchuding envirnmental aseassmants of environmental impadt stitesnents.

¢ EwpFeediot (THK: 9:1:031:001}
‘o e Lang Ust Lesigration- Uman
County Zoring- tndustrial 1-2 and Federal 1
Spacial Maragement Ares Yos
Flooy Hapord- ATVE
Required Pormizs; The property is zoned Industiaf which requires 2 Condilionz Use Permit (CUP) Mince ior
Type B Uttty Instaiiation. The propesty i3 witin the Special Manogermant Ares (SMA) which roquires a1 SMA

Permil-tAajsr, All SMA Parmit-tajor tioges the HRS Chapter 343 emironmantal revitw and require epproved by
the Gty Coundil,
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APPENDIX -B.4
SINGLE LINE DIAGRAMS: EWA Feedlo!
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, APPENDIX-CA4
Potential Interconnection Points and Nearest T&D Lines: EWA Feedlot Site
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March 13, 2013

Re: Letter of Intent to Develop Land as a-utility-scale Solar Project

vear AR

Power Solar Partners LLC (“PSP"), or its assigns, (“Developer”}, is pleased to submit
this proposal to West Wind Works LLC ("WWW" or “OptionHolder”) to enter into an
option agreement on terms more fully described in the term sheet (the "Term Sheet")
attached hereto as Exhibit A. The principal terms of such proposal are addressed in this
letter and Exhibit A (together, this “Proposal™}.

Binding Obligat!

Notwithstanding the foregoing, the provisions of the numbered paragraphs 1-8
below shal! be binding upon the parties upon execution of this letter. Further, paragraphs
5-6 below shall survive for the duration of the Exclusivity Period. For purposes of this

Agreement and the Term Sheet attached, the Exclusivity Period (defined below) shal] also
be the Option Period.

1. Exclusivity. In consideration of the partics willingness to devote the substantial
time, effort and resources required to conduct due diligence and to evaluate

potential Definitive Agreements, the parties agree that until October 31, 2013 or
such later date as shall be agreed between the parties hereto (the "Exclusivity

LOI for Solar Pevelopment

Exhibit 2




Peripd" or the “Option Period”), neither party, nor any agent, consultant or
representative of either party, shall, directly or indirectly, solicit or otherwise
encourage the submission of proposals from any person or entity other than the
other party, or initiate or participate in any discussions with any person or entity
other than the other party coricerning, or enter into any agreement with respect to,
the Property (deﬁned in Exhibit A), other than agreements entered into in the
ordinary course of conducting day-to-day operations on the Property (excluding
thase that would prevent or.materially hinder the development of the Project
(defined in Exhibit A) or that would otherwise adversély affect the consummation of
the transaction contemplated by this Proposal).

2. Parties.The Developer is a limited liabllity company organized under thelaws of the
Statc of Hawaii. The Landowner is the State of Hawaii Department od Land and
Natural Resources. ("DLNR"). The OptionHolder is a limited liability company
organized under the laws of the State of Hawali. The Landowner currently owns the
land and OptionHolder has represented that the two parties are entering intoa
Modified Development Agreement to develop the land as a power generation site.
The OptionHolder will execute and/or assign to Developer the right to execute all
relevant documents with the Landowner upon signing of a formal option agreement
or a lease agreement of at least 25 years to allow for the PV system.

3. Size of Facility. The Developer should complete the RFP application and file at least
a 10MW application under HECO's RFP waiver program due March 221, 2013.

4, Option Agreement. The payments made to the OptionHolder under during Option
Period are option fees for exclusivity with respect to the Development including the
right to file the RFP application within 60 days and begin direct negotiations with
the DLNR to obtain its own Development Agreement on the Property.

5. Access to Information. During the Exclusivity Period, the parties shall cooperate
and provide such information concerning this Proposal and the Property as the
other party may reasonably request for the purposes of evaluating this Proposal.
Landownmer agrees to provide to Develeper such information and documents as
Developer may reasonably request in connection with the Property.

6. Confidentiality & Public Notlces. Except as required by law, neither party shall
discuss this Proposal, the terms of the transaction contemplated herein, any
information given by either party to the other {(whether prior to orafter date of this
Proposal) or any subsequent agreements or communications (including verbal or
written) between the parties ("Confidential Information”) publicly, including with
any government or regulatory entities, without prior written consent of the other
party. Confidential Information provided from one party to the other hereunder
shall not be used for any purpose other than the purposes set forth herein.
Confidential Information shall be held in strict confidence by the receiving party and
shall not be disclosed without the prior written consent of the disclosing party,
except to those employees, affiliates, attorneys and advisors with a need to know the
Confidential Information for the purposes of performing work related to this
Proposal, The receiving party shall require all such employees, affiliates, attorneys
and advisors receiving the Confidential Information to observe the terms of this
Proposal and to comply with the confidentiality obligations set outin this paragraph

LOI for Solar Development




5. The receiving party shall be responsible for any breach of such confidentiality
obligations by its employees, affiliates, attorneys or advisors.

7. Fees and Expenses. Each party shall be responsible for its own costs and expenses
in connection with evaluating this Proposal, including attorneys' fees and due
diligence costs.

8. Counterparts. This Proposal may be executed in multiple counterparts, each of
which shall be deemed an original for all purposes and all of which when taken
together shall constitute a single instrument.

If you wish to proceed with this Proposal as described herein, please countersign
both this original and the enclosed duplicate of this Proposal and return two fully executed
originals to our business address. We shall sign and return a fully executed original to you
or your attorney. Ifnot accepted by Landowner by Friday, March 22, 2013, this Proposal
and any attachment, including Exhibit A, shall terminate. Upon Landowner’s signature
acceptance, Developer shall draft the Development Agreement, the Lease Agreement and
other related documents that are consistent with this Proposal.

We look forward to working with you.

Sincerely,

+ 1

OptionHolder warrants that it has reviewed and approved this agreement and the attached
Exhibits and further warrants that it has the legal authority to bind the Landowner such that
the Landowner shall grant to the Developer the absolute right to proceed on the basis set

forth therein:

West Wind Works LLC

Lol for Solar Development
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EXHIBIT B

TMKs and Site Map

The State of Hawaii Department of Land and Natura! Resources, Land Division
110.11 acre lot identified by TMK 8-1-031:001 and located at 81.319 Olai Street.







11/242014 Investricity Mail - RE: 111:CO Waiver response from Power Solar Partners: Transmittal# 5 - Atlachment-6

]N YESTN ,C l TY Kevin Lynch <kevin.lynch@investricity.com>

RE: HECO Waiver response 'frdm Power'SoIar Partners: Transmittal# 5-
Attachment-6

1 message
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1172412014 Investricity Mail - RE: HEZCO Waiver response from Power Solar Partners: Transmitlalf 5 - Attachment-6

From: cbwaiver [mailto:cbwaiver@heco.com]

Sent: Wednesday, March 27, 2013 5:21 PM

To: IS cbwaiver

Subject: RE: HECO Waiver response from Power Solar Partners: Transmittal# 5 - Attachment-6

Aloha and thank you for your interest in HECQ's Invitation for Waivered Projects. Unfortunately, your
project has not been selected due to the fact that the pricing set forth in your proposal did not meet
our pricing requirementis. We do however, suggest you consider submitting your project into any of
HECO's upcoming Request for Proposals that you deem appropriate. Again, thank you for your
interest in the Waiver Invitation, and we look forward to hearing from you in the future.

hutps:#fmail google com/mailfcalu0rtui=2 &ik=1328b2a2ce& view=pt&q=lrom%IA%20kghoshal %-0inspirma com& gs=truedscarch=query &th=1 3daco0dd5b1s... 24
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112412014 Investricity Mail - RE: [HECO Waiver response fram Power Solar Partners: Transmitiald 5 - Attachment-6

Dear SirfMadam -
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June 17, 2013

S
-
I

Re: Prici efresh- HECO Invitation for Low Cost Renewable Energy Projects on Oahu

Dear Power Solar Partners (PSP), LLC,

Thank you for submitting a proposal in response to Hawaiian Electric’s Invitation for Low Cost
Renewable Energy Profects on Oahu through Request for Walver from Competitive Bidding announced
on February 22, 2013 (“Invitation”). As a result of the Invitation, Hawaiian Electric Is currently pursuing a
request for a waiver from the Public Utility Commission’s Competitive Bidding Framewaork! for several
competitively priced projects. To realize lower cost energy for its customers on a “fast track” basis,
Hawaiian Electric would like to offer an additional opportunity to the developers who were not selected
in the initial process to submit revised energy pricing that improves their project’s market
competitiveness ("Pricing Refresh”).?

As stated in the Invitation, Hawaiian Electric seeks to lower the cost of electricity for its customers in
the near term with renewable energy projects that can be quickly placed into service. In pursuit of this
goal, Hawaiian Electric is providing an opportunity through this Pricing Refresh to projects submitted in
response to the Invitation, who have not been included in the current request for a waiver, to update
the energy payment rates proposed in their proposals for consideration in a supplemental request for a
walver. As such, your proposal for Oahu PV One (“Project”) is eligible to refresh the pricing component
of the proposal initially submitted in response to the Invitation, subject to the revised pricing criteria set

! The Framework for Competitive Bidding, adopted by the Commission in Decision and Order No. 23121
{“D&0 23121}, issued December 8, 2006, in Docket No. 03-0372, is hereinafter referred to as the “Competitive
Bidding Framework” or “Framework.”

2 The Invitation specifically seeks proposals for projects sited on the island of Oahu. No consideration Is being given
to proposals received for projects located on other islands,

1
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forth below, and may be evaluated for consideration for inclusion In a request for a suppiemental walver
request under the revised criteria below.

The updated energy pricing for the Project must be priced below 16.25 cents per kWh (levelized
over a 20-year contract term, without the use of Hawaii state tax incentives)’. Please provide updated
energy pricing for your project by completing the attached Excel spreadsheet. Your updated energy
pricing should include pricing for both 20 and 25 year contract terms. The updated energy pricing for
your Project will be compared against other updated energy pricing proposals received for Projects that
meet the criteria set forth in this Pricing Refresh. Aithough Hawaiian Electric has not specified a total
target capacity addition, developers should assume that not all projects will be selected for inciusion in a
supplemental request for a waiver, and the primary criterion for the selection will be price. Please note
that the attached Excel spreadsheet requires that a zero (“0”) be entered in all celis shaded in red which
do not have a numerical value.

This Pricing Refresh incorporates by reference all project requirements listed in the invitation.
All project requirements listed in the Invitation remain applicable as restated below:

1.} Proposed projects must be on Oahu and have a nameplate capacity greater than five
megawatts from a new renewabie source that qualifies under the Hawaii Renewable Portfolio
Standards.

2.) The energy payment per kilowatt-hour must provide an attractive reduction in cost for
Hawailan Electric customers. Energy rates must be caiculated with and without the use of
Hawail State tax incentives.

3.) The energy payment rate proposed shall assume a 20-year power purchase agreement {PPA)}
term. If a significant cost savings can be achieved by a PPA term of 25 years, a reduced energy
payment rate reflecting the discount may also be included. f an energy payment rate for a 25-
year PPA is included in a proposal, the pricing assumptions and project pro-forma should clearly
identify any costs associated with extending the useful life of the project from 20 to 25 years.

4.} Developers must have experience in the development and execution of at least one
electricity generation project similar in size to the project being proposed. Hawaiian Electric will
consider a developer to have reasonably met this criterion if the developer can provide
sufficient information to demonstrate that members of the project team being identified to
meet this criterion has a firm commitment to provide services to the proposed project.

5.) Developers must be willing to provide Hawaiian Electric, the PUC and Consumer Advocate
with compiete access to all project financial information, including the project pro forma, prior
to application for waiver.

? Hawallan Electric calculates the levelized energy price based on Company’s current discount rate over the
contract term of the project.




6.) Developers must provide proof of site control for the 20- to 25-year duration of a PPA, plus
preliminary archeological and environmental assessments and an associated permitting plan.

7.) Developers must submit evidence of plans for, or actual, community relations outreach in
connection with the proposed praoject.

8.) Proposed projects must demaonstrate that they can reasonably attain a commercial operation
date no later than the end of 2015, Hawaiian Electric will assess when and to what extent the
proposed projects can reasenably be expected to attain commercial operation before the end of
2015, taking into account factors such as the Guaranteed Commercial Operations Date to which
the project developer commits, project feasibility, and the likelihood of timely project
completion.

9.) Developers must accept all terms and conditions contained in the February 2013 Model
Power Purchase Agreement for As-Avallabie Energy, as revised on June 17, 2013 included as an
attachment to this letter agreement without substantial modification.

10.) Developers must factor into their proposed pricing their own assumptions of
interconnection costs and must assume any risk for higher actual costs.

11.) Proposed prajects must comply with performance requirements included in Attachment 1
to the Invitation, with the possible exception of (1) Power Up and Down Ramp Rate Control and
{2) Inertia Constant. If developer's proposed project is unable to meet the ramp rate control
and/or the inertia constant performance requirements, the developer should specify the most
conforming performance characterlstics with respect to ramp rate contral and/or inertia
constant their project is capable of providing.

12.) Developers must be committed to meeting the scheduled milestones fisted in Table 1 of the
Invitation.

To the extent your proposal for your Project fulfills the above requirements and after further
evaluation by Hawaiian Electric is selected to be included in a supplemental waiver application,
Hawaiian Electric anticipates executing a power purchase agreement (“PPA"} for your Project, in the
form of the February 2013 Model Power Purchase Agreement for As-Available Energy, as revised on
June 17, 2013 (the "Revised February 2013 Mode! PPA”), prior to completion of the interconnection
requirements study (”IRS study”). For this reason, we have revised the February 2013 Mode! PPA
included as Attachment 4 to the Invitation to include a new provision in Section 12.4 {Interconnection
Requirements Study) which provides the Seller with a right to declare the PPA null and void after the IRS
study has been completed and the interconnection cost estimates have been finalized. Additionally,
several other provisions have been added to the Revised February 2013 Model PPA as set forth below:




A new provision in Article 12,10 (Seller's Option to Extend Term for Banked Curtailed Energy) has
been Included to provide the Seller the opportunity to “bank” eligible curtailed energy to extend the
term of the PPA by an equivalent amount.

Because the Hawaii tax treatment that will apply to renewable energy technologies on the
commercial operations date is uncertain, the energy payment rates included in the PPA at the time of
execution will assume that the Seller will not be eligible for any favorable Hawaii tax treatment for
elther its investment in the Project or for the energy produced by the facility. Upon commercial
operations, the energy payment rates included in the PPA shall be adjusted to allow the Company to
capture ninety percent of any Hawaii state tax incentive/credit applicable to the project. A new
provision in Attachment J (Energy Purchases by Company) has been added to the Revised February 2013
Model PPA for this purpose.

A new provision in Article 12.5 (Prior to Effective Date) has been included to allow the Company to
declare the PPA null and void prior to the effective date of the PPA under certain conditions related to
significant delays and/or material changes in the Project prior to receipt of approval of the PPA by the
PUC.

A new provision has been added in Section 2{e} (Curtailment Methodology) of Attachment B (Facility
Owned by Seller) of the Revised February 2013 Model PPA, to clarify that to the extent a PPA shares
the same curtailment priority date as one or meore other PPAs, all PPAs with the same curtailment
priority date shali be treated as a block having the same chronological seniority date for purposes of
determining curtailment priority {as further described in the PPA).

Attached to this letter is a Microsoft Word version of the Revised February 2013 Modei PPA. If your
Project requires minor modifications to the Revised February 2013 Model PPA, please include a red-
lined copy of the Revised February 2013 Model PPA identifying your proposed modifications with your
response to this letter. Note that Hawaiian Electric intends to select projects with the lowest pricing and
with minimal proposed modification to the Revised February 2013 Model PPA. In the spirit of reducing
the cost of electricity for its customers in the near term with renewable energy projects that can be
quickly placed into service, Hawaiian Electric expects that any negotiation of the Revised February 2013
Model PPA will be completed, and a PPA for a project will be executed, within six weeks after a waiver is
received from the Public Utilities Commission (“PUC").

Should your Project be selected for inclusion in the supplemental waiver request, Hawaiian Electric
would like to confirm that you are willing to proceed with your Project and enter into negotiations of
definitive power purchase agreement with Hawaiian Electric based on the following conditions
{reflecting the criteria set forth in the |Invitation) which will form the basis of the waiver request:

1. The proposed energy payment rates for your Project set forth in the attached pricing tables are
valid and will not be increased.



2. You are willing to provide Hawaiian Electric, the PUC, and Consumer Advocate with complete
access to all project financial information prior to Hawailan Electric filing the application for
waiver request for your Project.

3. Your Project, on Oahu, will attain 2 commercial operation date no later than the end of 2015.

4. You accept the terms and conditions contained in the Revised February 2013 Model PPA
(included as an attachment to this ietter) without substantial modification {provided, however,
that the technical attachments of the PPA will be completed following the conclusion of the IRS
study). For your information, no medification will be allowed on Article 8 (“Continuity of
Service”), Article 9 (“Persannel and System Safety”), Article 20 {“Sale of Energy to Third Party”),
and Section 29.15 ("Environmental Credits and RPS") of the Revised February 2013 Model PPA.

5. Your proposed energy payment rate includes your own assumptions of interconnection costs
and you understand that you will be responsible for paying the actual cost of interconnection
regardless of whether the actual costs are higher than the assumed or estimated
interconnection costs (no adjustment to the energy payment rate will be permitted based on
increased interconnection costs).

6. Your Project will comply with the performance requirements Included in Attachment 1 to the
invitation and Attachment 8 (Facility Owned by Seller) of the Revised February 2013 Model PPA
(as was referenced in the Invitation)® and any modified or new performance requirements
determined as part of the IRS study (and no adjustment to the energy payment rate will be
permitted based on interconnection requirements).

Please note that Hawaiian Electric seeks an update to proposed energy pricing only, and will not
cansider proposals in the Pricing Refresh that differ materially from the Project originally submitted in
response to the Invitation. If you wish to be considered for a waiver request, please update the
proposed energy pricing for your Project under the terms of the Pricing Refresh described herein,
confirm your agreement with the foregoing by counter-signing this letter and returning an electronic
copy of the |etter, as well as the Microsoft Excel pricing tables, site control documents if they were not
provided in theinvitation, and to the extent applicable, the red-lined Microsoft Word version of the
Revised February 2013 Model PPA, to Hawaiian Electric by 9:00 AM Hawail Standard Time on july 1,
2013 via emall to cbwaiver@heco.com. Late submissions will not be eligible for consideration in this
process. Please also send a hard copy of this letter with the pricing tables, via US Mail to my attentlon at
PO Box 2750, Honolulu, Hawaii 96840 by July 5, 2013,

Furthermore, as discussed in the Invitation, Hawaiian Electric reserves the right not to request a
waiver on behalf of & develaoper for any reason. To the extent that the PUC grants a walver from the
Competitive Bidding Framework for a proposed project, such waiver does not guarantee that Hawaiian

* The results of the Interconnection Requirement Study will determine the ability of the Hawalian Electric system
to accommodate any exceptions or deviations from the performance requirements stated in Attachment 1 to the
Invitation and Attachment B of the Revised February 2013 Model PPA.
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Electric will enter into a PPA with the developer of the project. Execution of a PPA Is contingent upon
the PUC’s approval of the waiver as well as successful negotiation of a PPA with Hawailan Electric.
Furthermore, any PPA executed by the parties will be subject to PUC review and approval, as provided in
the Revised February 2013 Model PPA. Projects not selected for a waiver request, or denied a waiver by
the PUC, may still bid without prejudice into any applicable future renewable energy procurement
opportunities, subject to the terms and conditions to those procurements opportunities.

Sincerely,

ACKNOWLEDGED AND AGREED TO:

By:
Name:
Title:
Date:

Attachments {sent electronically):
1.} Refreshed Proposal Pricing Information (file name: Refresh_Pricingfinsert_profect_name).xisx)
2.} Revised February 2013 Model PPA (file name: 2013 February Model Renewable As-Available Energy
{revised June 17_2013).doc)
3.} Redline February 2013 Model PPA {file name: Redline Feb 2013 Model PPA with June 17, 2013
updates.doc)







Hawailan Electric Company, Inc. » PO Box 2750 « Honolulu, Hi 96840-0001

Power Solar Partners I

Re: HECO Invitation for Low Cost Renewable Energy Projects on Oahu, Pricing Refresh

Thank you for your participation in the pricing refresh opportunity for the “Oahu PV One”
project proposal submitted by Power Solar Partners, LLC (“PSP”) to Hawaiian Electric on March 22, 2013
in response to the Invitation for Waiver Projects.

R i~ order to consider the Oahu PV One project, Hawaiian Electric will

require evidence that PSP has transferred and assigned the entire project proposal submitted on March
22, 2013 for Oahu PV One, along with all project development rights, including site control, to the bidder
submitting the pricing refresh proposal. To be clear, Hawaiian Electric is not accepting new bids and will
only consider ane proposal for the Qahu PV One project to the extent either-or PSP If can
demonstrate that they have taken assignment from PSP of such Oahu PV One proposat and related
project development rights, including site control.

Exhibit 5




Hawallan Electric Company, Inc. » PO Box 2750 = Honotulu, HI 96840-0001

Please provide evidence of such an assignment to Hawaiian Electric by 9:00 AM Hawali Standard
Time on July 9, 2013 via email to cbwaiver@heco.com. Please also send a hard copy of this letter with
the accompanying documentation, via US Mail to 'my attention at PO Box 2750, Honolulu, Hawaii 96840
by July 15, 2013. Failure to provide evidence of such an assignment, satisfactory to Hawaiian Electric, in
its sole discretion, by the deadline will result in both proposals being excluded from further
consideration in the waiver request process.

Sincerely,


http://heco.com




POWER SOLAR PARTNERS If

Date: July 8"™. 2013

Subject : HECO Invitation for Low Cost Renewable Energy Projects on Oahu, Pricing Refresh

cear (N

This responds to Hawaiian Electric Company, Inc's letter dated July 3'' 2013, regarding the refreshed pricing
proposals submitted by Power Solar Partners Il, LLC (“PSP If") and with
respect to the “Oahau PV One” project proposal submitted by Power Solar Pariners, LLC (“PSP") on March 22, 2013.

Since submitting its project proposal, PSP has dissolved and assigned all of its rights, title and interest in the project

proposal, along with alt of the refated project development rights, including site control, to PSP Il and [l as set forth

inheatached Asgnmert. (NSNS
Site assigned to PSP I as Cahu PV Oneb is Ewa Feed Lot .

Copies of the Assignment Documents are enclosed.

PSP |l therefore respecifully requests that HECO consider its refreshed pricing proposal with respect to Qahu PV
QOneb, which is consistent in all material respects to the project proposal submitted by PSP on March 22, 2013, and
for clarity now refers specifically only to the Oahu PV Oneb project at Ewa Feed Lot (TMK: 91031001:0000)

Yours sincerely

Kevin Lynch
Managing Member
Power Solar Partners 1l

Power Solar Panners [1, 850 Wesd Hind Strce, #1060, Honolulu, Hawsii, 96821
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ACTION BY UNANIMOUS WRITTEN CONSENT
OF THE MEMBERS IN LIEU OF A MEETING OF

POWER SOLAR PARTNERS LLC,
a Hawaiti limited liabitity company

"The undersigned, constituting ali of the Members of POWER SOLAR PARTNERS LLC
{the =“Cempany™). and pursuant to the authority 1o so act without a meeting in accordance with
scction 428-404(d) of the Hawaiti Uniform Limited Liability Company Act and the Company™s
Operating Agreement. do hereby consent 10 the 1aking of the following actions and do hercby
adopt. ratify and approve the following resolutions. and direct that a copy of these resolutions be
placed in the Company s minuie hook. This written consent of the Members is in licw of'a
meeting vf the Members of the Compuny, and all the actions wken herein shald have the same
force and effect as if they were taken and adopted ar a duly called, noticed. and convened
meeting o the Members of the Compuny.

WHLEREAS. the Members of the Company have determined than it is in the best interests
ol the Company and its Members Tor the Company 10 assign o

POWLER
SOLAR PARTNERS . all ol the Company’s rights. tite and interest in the project proposal
subnsitied by the Company o Hawaiian Elecirie Company, Inc. on Mareh 22, 2013, pursuant 10

that cenain Assignmuent dated July 8. 2013, attached hereto as Exhibit A7

NOW THEREFORE. BEVT RESOLVED, that the Toregoing assignment is hereby
approved i all respeets and that e Assigment is approved.

FURTHER RESOLVED. that any Member of the Company is hereby authorized o
excente the Assignment on hehall of the Company,

FURTHER RESOLVED. that any Member ol the Company be and each is hereby
wthorized and direcied 1o contidy to any proper persens o copy of these resolwions, and the
specimaen signatures of said Members designated below,

FURTIER RESOLVED. that this Action by Unanimous Written Consent of the
Members in Licu of a Mecting of Power Solar Partners LLC, a Hawaisi limited Labiliy
compuny. nray be executed in counterparts, each of which shall be deemed an original, and said
counterparts shall wgether constitute ane and the same agreement. binding on all of the parties
hereto. notwithstanding all ol the partics are not signatories 1o the original or same counterparts.

FURTHER RESOLVED. that facsimile signatures to this Action by Unanimous Written

Consem of the Members in Licu of a Meeting of' Power Solar Parners LLC. a Hawai'i limited
liability company. shall be deemed as original signatures.

7\
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FURTHER RESOLVED, that the Members of the Company are authorized and directed
10 do all such acts 1o fucilitae the ntent of the above resolutions.

This writtien consent of the Members shall be inserted in the minute book of the
Company.

POWER SOLAR PARTNERS LI.C,
A Hawai'i limiled linbility company

By INVESTRICITY LTD.

s Member @é
By H.__/

Nante: Kevin Lyvach

2H1239,4
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POWER SOLAR PARTNERS Il

Date: June 30™. 2013
cbwaiver@heco.com

Subject : Power Solar Pariners Pricing Refresh — HECO invitation for Low Cost Renewable Energy Projects on Oahu

ceor NN

We were in receipl of your letter dated 17™. June 2013.

Enclosed with this letter are the following documents:
1. Refresh pricing excel spreadsheet
2. Signed copy of your letter dated 17%. June 2013
3. A ‘values' copy of our detailed model for the Hawaii refunded tax case
All existing documents presented to you in the earlier Invitation dated 22™ March 2013

Yours sincerely

Kevin Lynch
Managing Member
Power Solar Partners Il

Power Solar Partners 11. 850 West Hind Stree. #100. Honolulu. Hawaii. 96821
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August 9, 2013

S
___
__

HECO Invitation for Low Cost Renewable Energy Projects on Qahu: Pricing Refresh

Dear Mr. Lynch,

Hawaiian Electric has reviewed your updated proposal information for Oahu PV One received in
response to our Invitation for Low Cost Renewable Energy Projects on Oahu Through Request for Waiver
from Competitive Bidding and our subsequent request for updated pricing sent to you in the
correspondence dated June 17, 2013 (“Pricing Refresh”). Unfortunately, your project has not been
selected for a waiver request due to failure to satisfy the site control threshold requirement. We have
chosen to pursue waivers from the Competitive Bidding Framework for projects that have complied with
our site control requirements set forth in the invitation.

Thank you for your interest and please refer to Hawaiian Electric’s website (www_heco.com),
under the heading “Selling Power to Hawallan Electric” for information on any future renewable energy

procurement announcements.

Sincerely,

Exhibit 10
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1172412014 fovestricity Mail - RE: Meeting (ollow up

INVESTRICITY Kevin tynch [NERMNRRNNNN -r>

RE: Meeting follow up

1 message
chwaiver <cbwaiver@heco.com> Tue, Nov 5, 2013 at 11:34 PM
To: Kevin Lynch

Kevin,

Sorry for this short response but upon additional review, Hawaiian Electric has determined that its decision to disqualify
your project from the Refresh Opportunity was sound and justified, based in part on the following reasons:

1. All projects in the refresh proposal had to maintain the original size and scope proposed and could not increase,
reduce, or change the size or nature of the project. The revised proposal recelved by your group was reduced in size
and scope.

2. The project did not have site control. See attached meeting minutes. Projects proposed in the refresh walver
should not be used to justify site control. The project should have had site control from the onset of the proposal.

3. The entity that hald the lease for the sité was not listed as a partner in your arganization.

Please note, that this decision is final, and no further requests to reconsideration of this matter will be entertained.

Hawaiian Electric

W . s
H,_. Hawaiian
v Electric

o

Exhibit 11
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mailto:cbwaiver@heco.com

11242014 Investricity Mail < RE: Mevting follow up

Sent: Monday, November 04, 2013 6:53 AM

Gents, we continue to work on the various development points for the former Ewa feedlot, and our board are
as ever anxious that we have clarified for you the site control issue we discussed at your offices on 17th.
October.

| am expecting to meet. with DLNR on Friday to update them on our development plan - we would really
appreciate if you can gel back to us regarding the Waiver application, and to avoid all doubt we reaffirm our
ability to meet the development and connection timelines as indicated in your initial request and pricing

refresh request.

Regards

Kevin Lynch

------ Forwarded message ---—-----
From: Kevin Lynch
Date: Fri, Oct 18, 2013 at 6:01 PM

Sub|ecl: Meetini follow ui

many thanks for taking the time to meet with us yesterday afternoon. We found the meéeting constructive and
again apologies for focusing on some of the narfow precess issues so hard,

in any event we hope you now understand our position on this crucial issue of site control for the waiver
program and based on that clarification are able to move us forward in a 'catch up’ on this site.

As we explained we have all of the factors ready to do that. If you want any further detail please contact us,
also | will check in before | leave oahu today

many thanks

Kevin

Iatps:fnail google conymailfew/uf0fui=2& ik=1328b2uloedviews & ysiunseSAL 20cbw alver&ysstrup& warchequery &= 14 20008 20¢ T3 73 & it = 14220, /3



112412014 Investritity Mail - RE: Meeting follow up

Kevin Lynch

Kevin Lynch

CONFIDENTIALITY NOTICE: This e-mail message, including any aftachmenis, is for the sole use of the
intended recipieni(s) and may contain confidential and/or privileged information. Any unauthorized review,
use, copying, discltosure or distribution is prohibited. If you are not the intended recipient, please contact the
sender immediately by reply e-mail and destroy the original message and all copies.

E 130308-minutes.pdf
164K
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MINUTES FOR THE
MEETING OF THE
BOARD OF LAND OF NATURAL RESOURCES

DATE: FRIDAY, MARCH 8, 2013
TIME: 9:.00 AM.
PLACE: KALANIMOKU BUILDING

LAND BOARD CONFERENCE ROOM 132
1151 PUNCHBOWL STREET
HONOLULU, HAWAII 96813

Chairperson William Aila called the meeting of the Board of Land and Natural Resources to
order at 9:06 a.m. The following were in attendance:

MEMBERS

William Aila Dr. Sam Gon
Jerry Edlao John Morgan

STAFF
Russell Tsuji/LAND Sam Lemmo/OCCL
Kevin Moore/LAND Roger Imoto/DOFAW
Ed Underwood/DOBOR Maria Carnavaele/DAR
Juliet Kazanjian/FISCAL Alyson Yim/ENG

OTHER

Colin Lau, Deputy Attorney General
Ross Smith: M-1

Keith Avery: D-8

Stan Watanabe: K-2
Lea Hong: C-1

Michele McDonald: C-1
Kevin King: C-1

Xuan Huynh: C-1

Lori Buchanan: C-1

Ian Horswill: K-3

Mike Hahn: F-1
Gordon Walker: D-5

Exhiibit 12

Patti Miyashiro: M-3
Bill McCorriston: D-8
Mark Roy: K-2
Greg Kamm: D-1
Janet Britt: C-1
Jesse Vega: C-1
Quynh Nguyen: C-1
Rick: C-1

Jim Mees: D4
Victor Lozano: J-1
John Bumns: F-2




{NOTE: Language for deletion is [bracketed], new/added is underlined. }

Item A-1

February 22, 2013 Minutes

Approved as submitted (Morgan, Gon)

Chair Aila made it known that items K-1 and M-2 will be withdrawn.

Item M-2

Withdrawn

Item M-3

Issuance of a Revocable Permit to Paradigm Construction LLC at Kalaeloa
Barbers Point Harbor, Oahu, Tax Map Key: (1) 9-1-014, portion of 026

Acquisition of Private Lands and Set Aside to the County of Hawaii for
Roadway Purposes, Hilo, Island of Hawali, Tax Map Key: (3) 2-1-
007:portions of 00S and 007

Patti Miyashiro representing Department of Transportation (DOT) — Harbors Division said she
was here for any questions on item M-3 and there were none.

Unanimously approved as submitted (Edlao, Gon)

Item M-1

Issuance of Direct Lease to Aeko Kula, Inc. dba Aloha Air Cargo for
Cargo/Maintenance Facilities and Issuance of a Right-of-Entry, for the
Construction of Dust Control Fencing and Soils Remediation, at Honolulu
International Airport, Tax Map Key: (1) 1-1-002:014 (portion)

Ross Smith, Department of Transportation (DOT) — Airports Division, Property Manager
conveyed some background on item M-1 that there was some soil contamination and staff wants
to grant the Lessee access to do the soil contamination treatment which would be quicker than

the State.

Member Edlao asked about the time frame and Mr. Smith said about a year for the Right-of-
Entry and will start construction for the facility right after that.

Unanimously approved as submitted (Morgan, Gon)

Item D-8

THIRD RESUBMITTAL: DEVELOPMENT AGREEMENT BETWEEN
STATE OF HAWAII AND WEST WIND WORKS, LLC FOR THE
FORMER EWA FEEDLOT SITE AT CAMPBELL INDUSTRIAL PARK,
HONOULIULI, EWA, OAHU, HAWAII, TAX MAP KEY: (1) 9-1-031:001:

(1)  Status of outstanding delinquencies and rejection of proposed amendments
to the Development Agreement between the State of Hawaii and West




Wind Works, LLC, for the former Ewa Feedlot site at Campbell Industrial
Park, Honouliuli, Ewa, Oahu, Hawaii, Tax Map Key: (1) 9-1-031:001

(2) (a) Termination of the Development Agreement between the State of
Hawaii and West Wind Works, LLC, for the former Ewa Feedlot site at
Campbell Industrial Park, Honouliuli, Ewa, Oahu, Hawaii, Tax Map Key:
(1) 9-1-031:001; or

(b) Approval of the modification and assignment of the Development
Agreement for a portion of the former Ewa Feedlot site at Campbell
Industrial Park, Honouliuli, Ewa, Oahu, Hawaii, Tax Map Key: (1) 9-1-
031:Portion 001

Russell Tsuji representing Land Division related some background on itemn D-8 that staff has
been before the Board for some delinquencies. Staff deferred for 60 days where the applicant
made a proposal to down size to 15 to 17 acres and asked for more time to do some due diligence
and staff conditions before were payments would be due on certain trigger dates and pay back
$500,000 or so owed would be paid on the trigger dates in instaliments. Many of the trigger
dates are contingent upon the event occurring or the payment is not due. Staff recommended not
changing those proposals on the payments, but to require a performance bond. The applicant’s
counsel is okay with the terms.

Bill McCorriston, counsel for the applicant testified confirming what Mr. Tsuji presented and
that the subdivision cost will be assumed by the applicant and they will fund and prepare the EA
(environmental assessment). The applicant agreed with the performance bond. Mr. Tsuji noted
that the performance bond will be upon execution of the document. Mr. McCorriston said they
have the same equity partners as before and apologized that this is taking so long.

Keith Avery said he had nothing to add.

There were some Board discussions about the recommendations which the Chair read. Mr.
McCorriston asked for the performance bond or equivalent. Member Gon pointed out which is
option B.

Unanimously approved as submitted (Morgan, Edlao)

Item K-1 Conservation District Enforcement OA-13-11 Regarding the Placement of
Rocks in the Shoreline Area by Geraldine Sim Trust, Located at Kine’ohe,
Island Of O ahu, Tax Map Key: (1) 4-8-003:048

Sam Lemmo representing Office of Conservation and Coastal Lands (OCCL) said there is a
recommendation for some fines for removal of a structure and they complied. He recommends
not to imposing a fine on them and wanted the case dismissed.

Deputy Attorney General (AG) Colin Lau said to substantively address it indicating that the
recommendation has changed as discussed where the Board said they will.




Mr. Lemmo related some background on item K-1 that originally staff requested a fine and
removal of the structure where recently there was evidence that the structure was removed, the
shoreline was cleaned up. He talked to them about this and there are some interesting mitigating
circumstances in this case where he doesn’t want to fine them. He sought the Board’s support to
eliminate the fine and dismiss the case.

Chair Aila asked that he suggests the recommendation be changed to dismiss the fines and Mr.
Lemmo acknowledged that.

Member Morgan approved staff’s amended recommendation to dismiss this case. Member Gon
seconded it. All voted in favor,

Unanimously approved as amended (Morgan, Gon)
The Board amended staff’s recommendation to dismiss this case.

Item K-2 Conservation District Use Application (CDUA) MA-3648 for a Temporary
Lay-Down Area for the Kahekili Highway Repair Project, County of Maui
Department of Public Works, Located at Wailuku, Island of Maui, Tax Map
Key (2) 3-1-002:016

Mr. Lemmo conveyed some background on item K-2 which is the repair of a road in a remote
area where the applicant wants to take an untouched area to use as a temporary lay down area for
construction material for about 6 to 12 months. It may require some clearing and other work to
stabilize the site. Once the roadwork is completed the applicant will remediate the site and
return it to its natural state which staff approved with standard conditions.

Board member Edlao asked what the difference was between a lay down area and a right-of-
entry (ROE). Mr. Lemmo explained that the lay down area is a construction staging area outside
of the normal right-of-way for access or construction purposes. If it’s State land you can get a
ROE to use the area, but this is a conservation area.

Mark Roy representing the County of Maui introduced Annette Matsuda of the Department of
Public Works and Stan Watanabe, civil engineer for the project. Mr. Roy thanked the
Department and testified relating some details of the area which will be used for a temporary
staging area for equipment. They discussed with staff about recommendation #5 where the
permittee will provide documentation in the form of a deed instrument prior for approval of
construction plans noting that the applicant can’t comply because it is State owned land. Also,
they will be processing an ROE permit to allow them to use that area.

Member Edlao had some concemns about safety regarding the roadway and asked if there are
guardrails and lights at night. Mr. Roy said there are no guardrails and referred to the EA. Mr.
Watanabe explained that project was not intended to put in lights in the area and they will put up
temporary barricades with the blinking lights and appropriate signage.

Member Gon asked whether there was another phrase in regards to recommendation #5 that the
applicant would suggest. Mr. Roy said they will stand on his earlier comments and for the Board




10 take into consideration. Member Gon asked whether materials will be stored and Mr.
Watanabe said it would be a place for the contractor to store his equipment and materials, but it’s
up to the contractor because of the remote area and the concern for things disappearing.

Member Gon asked whether there is a process replacement for recommendation #5. Mr. Lemmo
said absolutely and it’s called deletion.

Member Edlao asked whether the three years was sufficient time and Mr. Watanabe said they are
looking at six months.

Unanimously approved as amended (Edlao, Gon)
The Board members amended staff’s submittal by deleting recommendation #5.
Otherwise, staff’s submittal was approved as submitted.

Item D-1 Sale of Remnant to Eric Andrew Matyas, por. of Kalaheo Homesteads, 2nd
Series, Koloa, Kauai, Tax Map Key: (4) 2-3-007:025.

Kevin Moore representing Land Division presented item D-1 and that someone was here for it.

Member Gon asked whether the representative was okay with staff’s recommendations. Greg
Kamm representing Eric Andrew Matyas acknowledged saying yes and he had nothing to add.

Unanimously apl:;roved as submitted (Edlao, Gon)

Item C-1 Review and Approval of Project Recommendations for Funding from the
Fiscal Year 2013 Legacy Land Conservation Program (Land Conservation
Fund).

Board member Morgan disclosed that he is on the Board for the Trust for Public Lands and
Member Gon disclosed he sits on the steering committee of Ahahui Malama I Ka Lokahi, but
won’t stand to benefit in any substantial way and won’t recuse.

Roger Imoto representing the Division of Forestry and Wildlife (DOFAW) briefed the Board on
item C-1 with four projects which he named, the costs and asked the Board’s approval.

Lea Hong representing the Trust for Public Lands testified that she stands on her written
testimony in support.

Janet Britt representing Hawaiian Islands Land Trust testified that she stands on her written
testimony in support.

Michele McDonald representing Vipassana Hawaii testified standing on her written testimony in
support.

Jesse Vega representing Vipassana Hawaii testified standing on his written testimony in support.




Kevin King representing U.S. Department of Agriculture testified was here to answer any
questions.

Quynh Nguyen representing Vipassana Hawaii testified in support.
Xuan Huynh representing Vipassana Hawaii testified in support.

Rick representing Ahahui Malama I Ka Lokahi testified that he had submitted written testimony
in support.

Lori Buchanan, Vice-Chair of the Land Commission testified in support.
The Boards thanked them all for their hard work.
Unanimously approved as submitted (Morgan, Gon)

Item D-4 After-the-Fact Consent to Assign Grant of Easement No, S-4414, Rose Marie
Kuntz, Donald Thomas Kuntz, Barbara Ann Kuntz, Donna Marie Kuntz,
James Stephen Kuntz and Michael John Kuntz, Assignor, via Mesne
Assignments, to John M, Mechan and Tina Mehan, Trustees of the John M.
and Tina Mehan Revocable Living Trust, Assignee, ‘and Amendment of
Grant of Easement No. S-4414 to Allow the Easement to “Run With the
Land” and be Assignable Without the Prior Written Consent of the Board of
Land and Natural Resources, Waioli, Hanalei (Halelea), Kauai, Hawali, Tax
Map Key: (4) 5-5-006:020,

Mr. Moore asked the Board to approve all these assignments, after-the-fact, to allow the
assignment instrument to be modified for standard division uses so it doesn’t require prior
predecessors’ interest for this easement signing off on the assignment instrument and that’s
because a lot of them cannot be found descended or are deceased. Staff will amend the easement
so that future assignments won’t require Board approval and will just run with the land.

Jim Mees representing the applicants who presently own the land testified explaining that the
applicants got the original owners’ easement, but they didn’t know consent had to be gotten
where there were a number of transfers over the years. The applicants asked to convert this
easement into perpetual and they will come back with another application. He related some
history that this was originally government land and they should have some perpetual access to
get to the road. They support staff’s recommendation.

Unanimously approved as submitted (Gon, Morgan)

Item K-3 Conservation District Use Application (CDUA) MA-3633 for the Stable Road
Beach Restoration Project by Stable Road Beach Restoration Foundation,
Inc. Located at Spreckelsville, Wailuku, Island of Maui, Submerged Land
Makai of Tax Map Key Nos.: (2) 3-8-002:71,74, 77 & 78




Mr. Lemmo briefed the Board on item K-3 relating how the Waikiki Beach restoration was
successful. This project demonstrates a different approach to beach restoration and nourishment,
This is a beach restoration project that incorporates a groin fill proposal. We can do this because
of what we’ve done in the past approving beach protection and laid out a plan to address sea
walls that beach fill is acceptable. Slowing down the erosion rate by using beach fill and some
type of coastal engineering project might be acceptable. Or relocation away from the shoreline is
a possible option. He gave some history on the Stable Road Beach Foundation who is seven
property owners and they proposed this solution to the erosion problem referring to some photos.
The Foundation proposed a temporary system because they weren’t sure how the environment
would be affected and staff approved a small scale nourishment permit for them to install geo-
tubes to do sand fill which was completed in June 2010. Mr. Lemmo described how they filled
the groin fill with sand, but wasn't successful in reaching the target goal of 10,000 cubic yards of
sand which was a concern to staff, but the Foundation convinced staff to give more time. The
reason staff allowed the project to remain is the Foundation has done a tremendous job of doing
the monitoring of the project performance on water quality and beach stability on the project site
and adjacent to it. The monitoring will continue if there is a permanent project. There was
erosion down drift from the project site, but they are seeing positive signs where the project site
has a wide sandy beach. There is a huge seawall immediately down drift from the project site
and there is no sand in front of that seawall most of the time and there are more seawalls down
the coast. The temporary project was approved in and built in 2010 and has to be demolished in
2014 unless they get approval on the permanent project. They are here today asking the Board’s
permission to replace the temporary sandbag groins with permanent rock groins which will be
roughly in the same place as the existing groins and will vary in length.

Mr. Lemmo described the size of these groins. The applicant laid out a general construction
guideline and this application went under public scrutiny. They did an environmental assessment
{EA) and staff received a lot of public comment on it. The major agencies didn’t have a problem
with it, but Division of Aquatic Resources (DAR) had a concern, but was resolved. One concern
was they didn’t want the applicant to use inland beach sand which they aren’t. Another concern
was the groins would cause erosion preblems to up drift and down drift at the project site. What
staff found was the groins fill with sand to a certain extent and the remaining sand moves arcund
to other areas of the coast. It slows the lateral transport of sand and doesn’t stop it. It goes over
and spills over and seems to be working in that way which is a good thing. The Foundation
spoke of continued monitoring and other comments. An EA was done, FONSI notice in January,
public hearing in Wailuku, mostly in support, some nearby property owners with concerns, and
applicant has done their due diligence. We can consider giving them a positive recommendation
on this project. They did a professional job and done all in-house by them without consultants.
We are one agency and they will still have to get a permit from the Army Corp of Engineers,
water quality certification, and some other authorizations. He is comfortable in moving forward
to show other agencies that they’ve got our authorization and to get others. Staff included a lot
of conditions to protect the public and to protect us should something should go wrong. He
thought about this a long time and even in a worst case scenarioc we have some rock groins at
Spreckelsville without much sand...there are a lot of rock groins in the area and he thinks the
sand favors settling in these areas. Mr. Lemmo sought the Board’s approval on the application
and would like the applicant come back with a new set of monitoring protocols once they get all
the authorizations they need to put the groins in, but we should wait until all the agencies weigh




in before we figure out what monitoring protocols some agencies might want to change. It's
encouraging to see communities fixing their erosion problems by building beaches rather than
sea walls,

Member Gon said that staff’s conditions doesn’t seem unreasonable to attempt to establish best
management practices and are the kinds of things we need to be thinking about.

Member Morgan commented that the varying types of coastlines and the challenges with beach
erosion it is wonderful that they’ ve (the community) come together and it’s heartening to see this
and commend everybody involved.

Member Edlao said the applicants put in a lot of work, time and money and they deserve the
opportunity to achieve this particular project.

Tan Horswill representing the Stable Road Beach Restoration Foundation testified thanking the
Board and staff and he was here for any questions.

Member Gon asked whether he was okay with all of staff’s recommendations and Mr. Horswill
said they are that they tried to build in best management practices taking into account comments
from the other agencies. Member Gon asked whether he already got approval for the temporary
structures in place and have been appraised to make them permanent. Mr. Horswill confirmed
that. The Department of Health, Water Branch helped them through the process and is very
supportive of the project.

Unanimously approved as submitted (Edlao, Gon)

Item J-1 Cancellation of Revocable Permit No. BO-07-30 to Walanae Ice House
Partnership, and Issuance of a New Revocable Permit and Immediate Right-
of-Entry to Dolphin Excursions Hawail, Inc. for a Portion of Land Located
Within the Waianae Small Boat Harbor on the Island of Oahu, Tax Map
Key: (1) 8-5-002:051 (portion)

Ed Underwood representing Division of Boating and Ocean Recreation (DOBOR) asked to
cancel a revocable permit (RP) and re-issue it to the current tenant and related some background
regarding item J-1 where it would be a seamiess transition. The rent and everything stays the
same.

Member Edlao asked whether there were any other businesses interested to provide the service.
Mr. Underwood said they haven’t had any interest. If they did it would be on a lease.

Victor Lozano, owner of Dolphin Excursions Hawaii, Inc. testified asking the Board to consider
a long term Jease since they are employing more staff and making more improvements, but that
would go through the public bidding process. They are interested in the RP for now. Mr.
Underwood said that’s fine that they could do that. The RP is good for one year.

Unanimously approved as submitted (Morgan, Gon)




Item F-1 Request for Authorization and Approval to Issue a Papahanaumokuakea
Marine National Monument Special Ocean Use Permit to Yasuho Jimbo,
Tokyo Broadcasting System (TBS), for Access to State Waters to Conduct
Filming Activities

Maria Camavaele representing Division of Aquatic Resources (DAR) conveyed some
background on item F-1 where the permittee will film under water and above and asked for
access to Nihoa and Moku Manamana, but the Monument Management Board (MMB) limited
that access suggesting they use the cultural footage on file especially since this is a very sensitive
area.

Mike Hahn representing TBS testified (translating for the director) asking in addition to filming
from the boat and maybe from the plane, possibly get on the islands to capture the culture of the
past Hawaiian like the heian. Chair Aila said the recommendation is to use footage that has been
shot before and asked whether he was okay with that. Ms. Hahn said making a program
documentary they would rather shoot it ourselves to get there and not using the one shot. Some
of the footage they might have to use the footage that already exists, but they hope in their view
and their director’s view the use of different angle.

Member Morgan said he understood what they want and asked whether they had seen the
footage and Mr. Hahn said no and Member Morgan recommended that would be a worthwhile
thing to do. Chair Aila said he understands that Fish and Wildlife Service is going to allow them
to land, but restrict how far they are to go. Ms. Carnavaele said that the MMB decided that the
applicant be pointed to using the existing footage which was collected last fall which was why
this item brought to the Board last fall involved securing alternative transportation than what was
initially requested. Member Gon asked whether they will be able to land, but just not for access
1o the area they requested. Ms. Carnavaele said not Nihoa and Moku Manamana and that was
the MMB’s endorsement that it wasn’t an approval. Member Morgan said he wouldn’t want to
go against the MMB and the quicker to get them the footage to make them more comfortable that
their end result is what they will want. Ms. Carnavaele agreed and she understood that the
footage was provided last fall and were able to take a look at it apologizing if she misunderstood
that. The existing footage was accepted and okay. The Chair suggested to follow-up with them
on the footage.

Another gentleman (the director) spoke in Japanese. Mr. Hahn testified explaining that their
point of view is to introduce the world heritage to the viewer and one they are not sure because
they have not seen the existing footage, but it’s not like they are introducing the existing film to
people. It’s more like build a story for that land and nature. Their vision is different than just
showing what is over there. It is more like a story type of presentation. It’s hard to say that they
can’t say they can’t use the existing footage, but some part they might have to use it. It's more
like from a different angle thing to complete the full story of it as a world heritage. Chair Aila
pointed out as the Board member said we are not inclined to override the MMRB's
recommendation and we highly recommend you get the existing footage as soon as you can. At
that point if it’s not sufficient for your needs he would recommend you go back to the MMB
understanding there is a small window of time in order to do this, but that would be the first step
to take a look at the existing footage shot by Na'alehu’s view point because as a cultural




practitioner he is going to capture the images that tell the story from a cultural practitioner’s
standpoint.

Mr. Hahn spoke to the director about this. Mr. Hahn asked if getting on land is one of the
additions to the request, but if we cannot do it we can still do it from the boat as we requested
and Ms. Carnavaele said absolutely.

Chair Aila suggested they go and get the footage. Member Edlao said he doesn't want to move
ahead with this and then they come back and say then you guys start bucking heads and then
what. You guys have to come back to us or the permits fall right there? Member Morgan said it
is his understanding what the Chair said if they look at the footage and they don’t think it’s
adequate for their purposes then they go back to the MMB.

Member Edlao said he would feel more comfortable if there was something in here that would
make reference to that based on this approval an acceptance of the Board's recommendations of
uses of films for sensitive areas something to that affect because he doesn’t see that here. There
seems to be some misunderstanding and confusion and he doesn’t want the applicant to say yes
and come to find out they cannot do that and that is not what they understood. He wants to make
sure whatever the Board’s recommendation is it is very clear to the applicant that you guys
follow the Board’s recommendation in terms of landing and filming which would be a good
condition. Ms. Carnavaele agreed and she’ll get the language from the Board secretary. Staff
will tie this Board’s decision to the MMB recommendation if it changes after. Member Edlao
said right that he wants to make it clear,

Member Edlao made a motion to approve staff’s submittal with the understanding that the
applicant will abide by the Monument Management Board's recommendation(s) with regards to
landing and fiiming from the boat in the water. Member Morgan seconded that. All voted in
favor.

Unanimously approved as amended (Edlao, Morgan)
The Board amended staff’s recommendations with the understanding that the
applicant will abide by the Monument Management Board's recommendations on
fiiming from the boat on the water. Otherwise, staff”s submittal was approved.

Item F-2 Request for Authorization and Approval to Issue a Papahanaumokuakea
Marine National Monument Research Permit to Johi Burns, University of
Hawaii, Hawaii Institute of Marine Biology, for Access to State Waters to
Conduct Coral Disease Survey Reef Activities

Ms. Camavaele related some background on item F-2 that John Burns was previously permitted
to do this work which is critical base line observational data which is useful for comparisons to
the Main Hawaiian Islands. It allows for identification of co-factors to support eco-systems and
health,

John Bums representing the University of Hawaii, Hawaii Institute of Marine Biology testified
he was here for any questions.
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Unanimously approved as submitted (Gon, Morgan)

Item D-5 Issuance of Right-of-Entry Permit to University of Hawail, Pacific Islands
Ocean Observing System (PaclOOS), for Data Collection and Research
Purposes at Waiohuli - Keokea Homesteads, Maui, Tax Map Key: (2) 3-9-
012: Seaward of 002.

Mr. Moore briefed the Board on item D-5 which is to install a sensor submerged attached to the
ocean floor and is about 2 feet long and 3-1/2 inches across. It will have a data cable attached
and will run along the sea bed up to the shoreline through a seawall to the receiving equipment.

Gordon Walker described the location, the sensor, and what will be done which will be anchored

down. Member Gon asked how far off shore and Mr, Walker said it will be about 60 to 70 feet
off-shore to collect tidal and temperature data.

Member Morgan asked the purpose is for baseline monitoring. Mr. Walker confirmed that they
aggregate data for the National Oceanic Systems.

Member Edlao asked whether the cable will impede fishermen. Mr. Walker said it will not.

Member Gon asked whether this is one of several and Mr. Walker confirmed it is where he

named the locations. Member Gon asked if this is the first one which it is not per Mr. Walker

there are others.

Unanimously approved as submitted (Edlao, Gon)

Item C-2 Acceptance of a Hearing Master’s Report, Withdrawal of Approximately 376
Acres from Sacred Falls State Park and Set Aside as the Kaluanui Natural
Area Reserve, TMK: (1) 5-3-011:009 por, Oahu.

Item C-3 Request Approval for Selection of the Competitive Sealed Proposal Process
and Authorize the Chairperson to Award, Execute, and Extend Contracts for
Production and Airing of Watershed Initiative Public Service
Announcements

Mr. Imoto presented item C-2 that staff sought acceptance of.

Member Morgan asked whether this was the mauka end and Mr. Imoto confirmed that. [t is
remote, There were some discussions about the area which is for conservation purposes.

Mr. Imoto said there were no changes to item C-3.
Unanimously approved as submitted (Morgan, Gon)

Item D-2 Consent to Extension of Lease Term, General Lease No. S-4023, T & Y, LLC,
Lessee, Nawiliwili Harbor Lots, Lihue, Kauai, Tax Map Key: (4) 3-2-004:011.

I




Item D-3  Cancellation of Revocable Permit No. S-7339 and Request for Walver
of Level One (1) Hazardous Waste Evaluation Requirement, Issuance
of New Revocable Permit to Mary Thronas, Trustee for Mary
Thronas Trust for Pasture Purposes at por. of South Olohena, Kapaa,
Kawaihau (Puna), Kauai, Tax Map Key: (4) 4-4-001:001.

Item D-7 Sale of Remnants to Grant T. Hamachl, as Trustee of the Grant T. Hamachi
Revocable Living Trust, dated November 19, 1999 and Toyoko Hamachi, as
Trustee of the Toyoke Hamachi Revocable Living Trust, dated November 19,
1999; Withdrawal from Governor’s Executive Order Nos. 1598 and 1423,
Waimanalo, Koolaupoko, Oahu; Tax Map Key: (1) 4-1-025:036 portion and.
052

Mr. Moore said he had no changes to items D-2, D-3 and D-7.

Unanimously approved as submitted {(Gon, Edlao)

Item H-1 Approval to Proceed with the Financial Audit of the Department’s Programs

Juliet Kazanjian, Fiscal Management Officer for Fiscal Division reported that we are audited on
our financial statements because the Department receives Federal grants that are part of the
requirement, but we would also like to have financial audits Department wide for interested
parties on contracts for fiscal year ending June 2012 and to prepare a fiscal audit for fiscal year
2013 for an additional 12 month period upon the Board’s agreement on special funds. Staff
recommends the Board authorizes the Chairperson to proceed with the procurement to conduct
audits of our Department.

Unanimously approved as submitted (Gon, Morgan)

Item L-1 Appointment of Doug Beaton as Hamakua Soil and Water Conservation
District Director

Item L-2 Appointment of Peter Tausend, Ph.D. as West Kauai Soil and Water
Conservation District Director

Alyson Yim representing Engineering Division conveyed items L-1 and L-2. They had no
changes to them.

Member Gon asked who was the previous Hamakua Soil and Water Conservation District
Director. Ms. Yim named who, but he has passed on.

Unanimously approved as submitted (Edlao, Morgan)

Adjourned
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There being no further business, Chairperson William Aila adjourned the meeting at 10:26 a.m.
Recording(s) of the meeting and all written testimonies submitted at the meeting are filed in the
Chairperson's Office and are available for review. Certain items on the agenda were taken out of
sequence to accommodate applicants or interested parties present.

Respectfully submitted,

Adaline Cummings
Land Board Secretary

Approved for submittal:

William J. Aila, Jr.
Chairperson

Department of Land and Natural Resources
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believes them to be true.
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CITY AND COUNTY OF HONOLULU

Subscribed and sworn to before me this Lquk
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WEST WIND WORKS, LLC, a Petitioner in the above proceeding; that he makes this
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BEFORE THE PUBLIC UTILITIES COMMISSION
OF THE STATE OF HAWAII

In the Petition of DOCKET NO.

)
)
PSP III, LLC, INVESTRICITY LTD, and WEST ) CERTIFICATE OF SERVICE
WIND WORKS LLC, )
)
for a declaratory order requiring further )
consideration of the Qahu Renewal Energy Park )
in response to Invitation for Low Cost Renewable )
Energy Projects on Oahu Through Request for
Waiver from Competitive Bidding.

)
)
)
)

CERTIFICATE OF SERVICE

I hereby certify that I have, on the date indicated below, served two copies of the
foregoing petition, together with this Certificate of Service, by first-class mail, to the following
and at the following addresses:

Department of Commerce and Consumer Affairs
Division of Consumer Advocacy

335 Merchant Street, Room 326

Honolulu, Hawai‘i 96813

Dean K. Matsuura

Manager, Regulatory Affairs
Hawaiian Electric Company, Inc.
P.O. Box 2750

Honolulu, Hawai‘i 96840-001

DATED: Honolulu, Hawaii, December 22, 2014.

e

~~WILLIAM C. McCORRISTON
JESSE J. T. SMITH

Attorneys for PSP IIl, LLC, INVESTRICITY,
LTD., and WEST WIND WORKS, LLC

316423, 2




